
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the County Assessors Mapping Program (CAMP) website at:   
 
http://www.gis.state.ar.us/AGIO/CAMP/status.htm 
 
Below is a list of County Assessors Mapping Program (CAMP) milestones: 

• Desha County and St. Francis County have taken Phase II training 
• 65 counties have signed on to the Program 
• 54 have taken Phase I training 
• 8 have begun to build Phase II polygons 
• After a few months of investigation it has been determined that a direct ‘live’ 

connection to a SQL Server database will not be possible at this time due to 
software limitation. 

 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming events for the CAMP program: 

• AGIO has an outline drafted for State Cadastral Standards 
• AGIO has requested Phase II parcel boundary files from the counties currently in 

Phase II for review. 
• AGIO has requested points files from the Counties currently underway to check 

the linkage between the CAMA database and the points file. 
 
 
The following is a list of meetings that have taken place over the last month: 

• AGIO had a meeting with AHTD to discuss usefulness of CAMP.  Polygon and 
point data has been requested from Benton and Washington Counties to use as a 
pilot project. 
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Status Overview 
 We have gotten 54 counties trained and started, with 8 of these counties started in 
Phase II.  The next Phase I training session will most likely be in January.  After a few 
months of investigation it was confirmed that a direct ‘live’ link to a SQL Server CAMA 
database is not possible at this time due to software limitation.  A nightly/weekly update 
will still have to be run to update the CAMP data with the CAMA database.  The draft 
State Cadastral Standard has been finished and is being reviewed.  A Cadastral I-Team 
meeting is being planned to begin the promulgation of the draft standard. A breakdown as 
to where each county stands is provided below. 
 
For a breakdown of each county visit the new clickable map at: 
http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status_11_15_03.htm  
 
Or see map below for a State wide overview:  
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Carroll  Not interested at this time 11/15/03

Cleburne  County took training in Jan. and has 10,702 points placed 11/15/03

Greene  
County began Phase I in Nov. 2002 and has 3101 points placed. 
And has shown No Progress this month. 11/15/03

Hot Spring  
County took training in Mar. 2003 and has just received hardware 
and software. But has shown No Progress this month 11/15/03

Izard  
County began Phase I in Mar. 2003 and has 1000 points placed. 
And has shown No Progress this month. 11/15/03

Lincoln  

County took training for Phase I in Mar. 2003 and points for CAMA 
entries were created by another entity, all that is required is adding 
the Parcel-id number and linking to CAMA database.  562 points 
currently placed by the county. But has shown No Progress this 
month. 11/15/03

Lonoke  County began Phase I in Nov 2002 and has 15,185 points captured 11/15/03

Madison  County began Phase I in Mar. 2003 and has 5800 points placed 11/15/03

Miller  Counties Digital Cadastral data is being developed by a contractor. 11/15/03

Mississippi  
Started Phase I on Nov. 2003 and has 7500 points placed. But has 
shown No Progress this month. 11/15/03

Nevada  Not interested at this time 11/15/03

Newton  County has taken Phase I but has shown No Progress. 11/15/03

Prairie County 
County parcel data is being created by Planning and Development 
District 11/15/03

Table 1
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Pulaski  Not interested at this time 11/15/03

Searcy  County has started Phase I but has shown No Progress 11/15/03

Washington  

County began Phase I in Jan. 2003, and coordinating with the City 
of Fayetteville and the City of Springdale they have captured 64,381 
points. And has started Phase II with 5314 polygons captured 11/15/03

Yell 
County took training in April 2003 and has yet to begin capturing 
points 11/15/03

Arkansas  County has started Phase I and has 9,361 points placed.  11/15/03

Ashley 
County 

County began Phase I in Mar. 2003 and has captured 7108 points. 
But has shown No Progress this month 11/15/03

Baxter  Not interested at this time 11/15/03

Benton  

County took Phase I training in Jan. 2003, they are receiving the 
final delivery from contractor and finishing up Quality Control of the 
data. 11/15/03

Boone  County started Phase I in Jan. 2003 and has 21,194 points captured 11/15/03

Bradley  
County took Phase I training in Mar. 2003, has received software 
and hardware but has yet to begin capturing points. 11/15/03

Calhoun  
County took Phase I training in Mar. 2003 and has shown No 
Progress. 11/15/03

Chicot  
County took Phase I training in Jan. 2003 and has yet to start 
capturing points. 11/15/03

Clark  Scheduled to take Phase I training 11/15/03

Clay  County began Phase I in Mar. 2003 and has 100 points placed 11/15/03

Cleveland  Not interested at this time 11/15/03

Columbia  Not interested at this time 11/15/03
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Conway  
Has completed Phase I and waiting to receive funding for employee 
for Phase II  11/15/03

Craighead  
County began Phase I in Jan. 2003 and has approximately 4828 
points placed. And has shown No Progress this month 11/15/03

Crawford  County has begun Phase II and has 9009 parcel polygons built. 11/15/03

Crittenden  Not interested at this time 11/15/03

Cross  
Has completed Phase I and has begun Phase II and has 8670 
parcels built 11/15/03

Dallas  Not interested at this time 11/15/03

Desha  
Has Completed Phase II training and has begun to capture 
polygons 11/15/03

Drew  County has begun Phase I but has shown No Progress 11/15/03

Faulkner  
County started Phase I in Nov. 2003 and has approximately 17,159 
points placed 11/15/03

Franklin  
County started Phase I in Jan. 2003 and has 200 points placed. But 
has shown No Progress this month 11/15/03

Fulton  County has started Phase I and has 1065 points placed 11/15/03

Garland  County has begun Phase I but has shown No Progress this month 11/15/03

Grant  County took training in Mar. 2003 and has 338 points placed. 11/15/03

Hempstead  
County took training in Mar. 2003, and has 735 points placed but 
has shown No Progress 11/15/03

Howard  
County took Phase I training in Mar., and has 697 points placed. But 
has shown No Progress 11/15/03

Independence  County began Phase I in Jan. 2003 and has 5117 points placed. 11/15/03
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Jackson  County began Phase I in Mar. 2003 and has captured 2647 points. 11/15/03

Jefferson  
County began Phase I in Nov. 2002 and has 29120 points placed. 
But has shown No Progress this month 11/15/03

Johnson  County has begun Phase I but has shown No Progress 11/15/03

Lafayette  Not interested at this time 11/15/03

Lawrence  County began Phase I in Mar. and has 5813 points placed. 11/15/03

Lee  Not interested at this time 11/15/03

Little River  County is scheduled to begin Phase I 11/15/03

Logan  Not interested at this time. 11/15/03

Marion  County has begun Phase I but is waiting for software to arrive 11/15/03

Monroe  County is scheduled to begin Phase I  11/15/03

Montgomery  County has begun Phase I but has shown No Progress this month 11/15/03

Ouachita  County has begun Phase I but has shown No Progress this month 11/15/03

Perry  Not interested at this time 11/15/03

Phillips  
County began Phase I in Mar. 2003 and has 300 points placed. But 
has shown No Progress this month 11/15/03

Pike  Not interested at this time 11/15/03

Poinsett  County has begun Phase II and has 5261 polygons captured 11/15/03
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Polk  
County started Phase I in Jan. 2003 and has 11709 points placed 
but has shown No Progress this month 11/15/03

Pope  County began Phase I and has 14,402 points placed 11/15/03

Randolph  
County took Phase I training in Mar. 2003 and has yet to start 
capturing points. 11/15/03

Saline  County has begun Phase I but has shown No Progress this month 11/15/03

Scott  
County is scheduled to begin Phase I in June, point data is being 
created by an outside entity. 11/15/03

Sebastian  
County Phase I data was created by contractor and has begun 
Phase II 11/15/03

Sevier  County is scheduled to begin Phase I 11/15/03

Sharp  
County began Phase I in Nov. 2002 and has approximately 5362 
points placed 11/15/03

St. Francis  
County Phase I data is being created by 911 office and has taken 
Phase II training. 11/15/03

Stone  
County entered into Phase I in Mar. 2003 and has 11,220 points 
placed 11/15/03

Union  County is scheduled to begin Phase I 11/15/03

Van Buren  
County has begun Phase I and has received points from 911 office 
and is currently adding parcel-id numbers. 11/15/03

White  
County started Phase I in Nov. 2002 and has 8632 points placed but 
has shown No Progress this month 11/15/03

Woodruff  
County has begun Phase I and has 1600 points captured but has 
shown No Progress this month 11/15/03

 
 
 
 


